
Department of Energy 
National Nuclear Security Administration 

Livermore Site Office 
PO Box 808, L-293 
7000 East Avenue 

Livermore, California 94551-0808 

MAY 18 2003 

MEMORANDUM FOR DR. EVERET H. BECKNER 
DEPUTY ADMINISTRATOR FOR DEFENSE PROGRAMS 

SUBJECT: Defense Nuclear Facilities Safety Board 
Recommendation 2000-l Implementation Plan Delays 

This is a formal notification of a delay in the Defense Nuclear Facilities Safety 
Board (DNFSB) 2000-l commitment 601-603 for the completion of Stabilization 
and Packaging of Plutonium (Pu) metal, oxide, and residues at Lawrence Livermore 
National Laboratory (LLNL). The National Nuclear Security Administration (NNSA) 
Livermore Site Office &SO) is recommending a 60-day delay for LLNL. The delay 
requested is from December 3 1, 2003 to February 29, 2004. 

On April 9,2003, LLNL informed LSO that the 2000-l Stabilization and Packaging 
program will miss the DNFSB Recommendation 2000-l IP commitment of 
December 31,2003 by 30 days due to: 1) delay in FY 2003 funding under the 
Continuing Resolution that limited the LLNL ability to procure equipment for Pu 
processing; 2) implementation of two separate jumps to Security Condition 2 
(SECON 2); and 3) loss of fissile material handlers. 

After careful review of the request and further discussions with LLNL personnel, I 
thought it would be more appropriate to recommend a 60-day extension. It is my 
understanding that NA- 10 needs to notify EM-l of the delay and the revised 

\ completion date. 

If you have any questions regarding this information, please contact James Shakiba 
of my staff at (925) 422-2573. 

Attachment: LLNL Request to slip in the Completion Date of the Implementation 
Plan for DNFSB Recommendation 94- 1 
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Dr. E. Beckner 

cc (w/att.): 
D. Crandall, NA-11 
M. Thompson, NA-117 
P. Bubar, EM-20 
J. Felty, NA-117 
C. Yuan-Soo Hoo, MIS0 
P. Hill, DMLSO 
R. Mortensen, DMLSO 
R. Kopenhaver, LSO 
C. Sohn, NST 
D. Wechsler, NSID 
M. Sohn, NSlD 
J. Shakiba, NSID 
J. Sefcik, LLNL, L-359 
LSO RF 
NSlD RF 



Lawrence Livermore National’ Laboratory 

Defense and Nuclear Technologies 
Nuclear Materials Technology Program 

April 9,2003 
NMTP-03-064 

Ms. Camille Yuan-Soo Hoo 
Manager, Livermore Site Office ’ 
National Nuclear Security Administration 
U.S. Department of Energy 
P.O. Box 808, L-293 
Livermore, CA 94551 

Subject: Slip in the Completion Date of the Implementation Plan for DNFSB 
Recommendation 94-1 

Dear Ms. Yuan-Soo Hoo: 

This letter is to inform you that LLNL is declaring a 30-day slip in the completion of the 
Implementation Plan for DNFSB Recommendation 94-1 because of circumstances 
beyond our control. 

Our ability to process the material has been impacted by several recent actions. Budget 
activity by Congress this year forced the funding for the Department of Energy to be 
obtained via a series of Continuing Resolutions. The distribution of funds from NNSA 
headquarters based on percentages of previous fiscal year allocations led to draconian 
cuts in our ability to procure equipment lest we be forced to terminate employees. As a 
result, several critical spare parts were not procured and operations have been held up 
for several weeks while we currently attempt to procure those parts. 

Second, the implementation of two separate jumps to Security Condition 2 (SECON 2) 
as a result of the Homeland Security Department raising the threat conditions to 
Condition Orange diverted personnel resources to execute actions consistent with our 
enhanced security posture. This delayed our processing activities for several days. 

Finally, two of our Fissile Material handlers associated with this project have decided to 
leave the facility because of an increasing discomfort with the level of security that we 
are executing. This is a personal choice and we wish them well in their new 
assignments. However, the pipeline of new FMHs was interrupted by the continuing 
resolutions as the Laboratory has instituted a hiring freeze that is currently impacting 
the Nuclear Materials Technology Program. New security requirements for our 
PSAP-approved FMHs have been mandated by Congressional action. All of our 
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“Q’‘-Cleared personnel must now have background investigations performed by 
Federal Bureau of Investigations (FBI) personnel as opposed to the previous practice of 
having them performed by the Office of Personnel Management (OPM). The shortage of 
qualified agents has led to significant delays (greater than one year) in obtaining 
clearances for new employees. This makes manpower acquisition and allocation 
extremely difficult. Short-term decisions by individual employees can disrupt projects 
in such a constrained environment. 

The best information available to me at this time would indicate that it will be necessary 
to slip the deliverable from December 2003 to January 2004. Any further security 
actions or potential FY04 continuing resolutions will further impact the schedule. If you 
have any questions please call me at (925) 423-0671. 

Sincerelv, 

&p 
Nuclear Materials Technology Erogram 

cy: M. Anastasio, L-001 
R. Beach, L-668 
M. Bronson, L-359 
D. Conrad, L-160 
K. Dodson, L-359 
A. Garcia, L-352 
B. Goodwin, L-160 
C. Holm, L-360 
K. Jautaikis, L-359 
D. Mailhot, L-360 
G. Mara, L-001 
K. Nakamura, L-169 
K. Perkins, L-358 
NMTP AB Master File, L-358 
E. Beckner, DOE/HQ, NA-10 
D. Miotla, DOE/HQ, NA-117 
M. Whitaker, DOE/HQ, EH-9 
K. Hartnett, NNSA/LSO, L-293 
P. Hill, NNSA/LSO, L-293 
J. Shakiba, NNSA/LSO, L-293 
P. Kopenhaver, NNSA/LSO, L-293 
R. Mortensen, NNSA/LSO, L-293 
H. Rio, NNSA/LSO, L-293 
S. Smith, NNSA /LSO, L-360 
D. Wechsler, NNSA/LSO, L-293 


